
EPA Region 5 Records Ctr. 

EHS Standards 

/ ^ Weyerhaeuser 
314048 iil to: PO Box 9777 

Federal Way, Washington 98063-9777 
Ship to: 33330 S"" Avenue S 
Federal Way. Washington 98003 
Tel (253) 924 3746 
Fax (253) 924 2013 
E-mail: Jennifer.halei@weyerhaeuser.com 

January 22, 2006 

Mr. Sam Chummar 
Remedial Project Manager 
Superfund Division 
U.S. EPA Region 5 (SR-6J) 
77 West Jackson Boulevard 
Chicago, IL 60604-3590 

Subject: Plainwell Mill Property, Plainwell, Michigan 
December 2006-January 2007 Progress Report 

Dear Sam: 

As required by Task 8, Progress Reports, in the Statement of Work for the RI/FS at the Plainwell Inc., 
Mill Property, I am submitting the attached progress report for the period from December 16, 2006, 
through January 19, 2007, for the above-referenced site. 

Please caU me, at (253) 924-3746, if you have any questions. 

Sincerely, 
Weyerhaeuser Company 

9^<^^^ 
J^fmifer Hale 
Environmental Manager 

Attachment 

cc: Paul Buchholtz, MDEQ (3 copies) 
John Gross, Weyerhaeuser Company 
Joe Jackowski, Weyerhaeuser Company 
Mark Schneider, Perkins Coie 
Kathy Huibregtse, RMT, Inc. 
Linda Hicken, RMT, Inc. 
Cheryl ZuelUg, JJR 
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Progress Report No. 5 
December 16, 2006, Through January 19, 2007 

Remedial Investigation and Feasibility Study 
Plainwell, Inc., Mill Property, Plainwell, Michigan 

This progress report is being submitted in accordance with Task 8, Progress Reports, and the Schedule 

for Major Deliverables contained in the Statement of Work for the RI/FS at the Plainwell, Inc., Mill 

Property. 

1. Summary of Work Performed During the Current Reporting Period: 

• On January 12, 2007, Weyerhaeuser notified the U.S. EPA that the Developers Forum, which 
had originally been scheduled for December 13, had been rescheduled for January 31, 2007. 
(As explained in Progress Report No. 4, the Forum was rescheduled owing to the limited 
availability of the preferred developers on December 13.) 

• Weyerhaeuser and the City continued preparations for the Developers Forum. 

2. Summary of Data Collected During the Current Reporting Period: 

• No data were collected. 

3. Summary of Activities Undertaken in Support of the Community Relations Plan (completed during 
the current reporting period and anticipated during the next period): 

• No activities were undertaken during the current reporting period, and none are anticipated 
during the next period. 

4. Summary of Any Modifications to the Work Plans or Other Schedules Proposed To, or Approved 
By, the U.S. EPA: 

• The Developers Forum was rescheduled for January 31. 

5. Summary of Problems Encountered During the Current Reporting Period: 

• None. 

6. Summary and Schedule of Work Anticipated During the Next Reporting Period: 

• Participate in the Developers Forum. On the basis of the information obtained from the 
developers at that event, and on follow up conversations with the City, review the scope of the 
RI in the conte.xt of a more informed assessment of potential future uses for the former mill 
property. 

• Update the U.S. EPA on the outcome of the Developers Forum. 

• On September 29, Weyerhaeuser submitted the Draft RI/FS Work Plan and the Draft Sampling 
and Analysis Plan to the U.S. EPA for review. On November 20, the U.S. EPA provided 
preliminary comments on the Draft Health and Safety Plan. When comments on other 
components of these documents are provided by the U.S. EPA, Weyerhaeuser will review and 
begin addressing them, pursuant to the schedule contained in the SOW. 

U:\EHSS1ANDARDS\ACT1VE\PLAINWELL\PLAINWELLMILLPROGRPTFORDEC06JAN07.DOC 0 

file://U:/EHSS1ANDARDS/ACT1VE/PLAINWELL/PLAINWELLMILLPROGRPTFORDEC06JAN07.DOC


7. Anticipated Problems Associated with Work During the Next Period: 

• None. 

8. Planned Resolution of Past or Anticipated Problems: 

• None are needed. 

9. Other Relevant Information: 

• None. 
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